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4 November 2011 
 

 

Mr. David Duckett 

President 

Plains Midstream Canada ULC 

Suite 1400, 607 8th Avenue S.W. 

Calgary, AB   T2P 0A7 

Facsimile 403-233-0399 

 

 

Dear Mr. Duckett:  

 

Plains Midstream Canada ULC (Plains) 

Board Order SO-P384-004-2011 

Approval of Third Party Independent Pipeline Integrity Expert and 

Fitness-for-Service Milestones and Deliverables Schedule  

 

In response to Plains’ letter dated 28 October 2011, the Board approves Plains’ proposal to 

contract Robert (Bob) Coote as a third-party independent pipeline integrity expert to review the 

Fitness-for-Service (FFS) assessment as required by condition 5 of Board  

Order SO-P384-004-2011 (Order).  

The Board has reviewed Plains’ proposed “Fitness-for-Service Milestones and Deliverables 

Schedule” as revised in Plains’ filing dated 28 October 2011 and finds that the milestones and 

deliverables are consistent with the requirements of the Order. However, the Board has made 

certain changes to the proposed schedule. The first change is to meet “with the NEB” rather than 

“with S.15 [Section 15 of the National Energy Board Act] Board Member” under items 5, 8, 9, 

10, 12 and 14. The Board notes that either Board Member Vergette or Board staff will meet with 

Plains.   

The second revision is to remove specific dates for items 3, 4 and 7 when Board approval was 

requested by Plains.  

The last revision provides some flexibility to the dates for items 5, 8, 9, 10, 12, 14, and 16. The 

date, time and location for these items can be determined informally approximately one week 

prior to the actual meeting or presentation.  
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In compliance with condition 6 of Board Order SO-P384-004-2011, the Board approves the 

revised schedule as attached. 

If you have any questions, please contact Joshwa Minhas, Engineer – Integrity Management at 

403-299-3674 or Nadia McCarthy, Engineer – Integrity Management at 403-221-3008. 

Yours truly, 

 

 

 

 

 

Anne-Marie Erickson 

Secretary of the Board 
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Attachment to Board Letter 

Dated 4 November 2011 
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Fitness-for-Service Milestones and Deliverables Schedule 

1. Further submission
1
 of third party independent pipeline integrity expert to the Board –  

28 October 2011 

2. Revised submission
1
 of FFS milestones and deliverables schedule to the Board –  

28 October 2011 

3. Board approval of third party independent pipeline integrity expert 

4. Board approval of FFS milestones and deliverables schedule 

5. Meeting with the NEB and Plains Senior Management – beginning of November 2011 

6. Submission of FFS Terms of Reference to the Board – 15 November 2011 

7. Board approval of FFS Terms of Reference 

8. Progress meeting with the NEB and Plains Senior Management – mid-December 2011 

9. Progress meeting with the NEB and Plains Senior Management – mid-January 2012 

10. Progress meeting with the NEB and Plains Senior Management – mid-February 2012 

11. Completion of FFS Assessment – 29 February 2012 

12. Progress meeting with the NEB and Plains Senior Management – mid-March 2012 

13. Completion of third-party review of FFS Assessment – 31 March 2012 

14. Progress meeting with the NEB and Plains Senior Management – beginning of April 2012 

15. Submission of FFS assessment and third party expert report – 15 April 2012 

16. Presentation of Final report findings – beginning of May 2012 
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 Original submission dated 21 October 2011 


