



Canada Energy Regulator – Information to justify proposed Contingency costs in abandonment cost estimate

Last updated: 15 June 2023

This table was introduced as an Appendix to *Five-Year Review of Abandonment Cost Estimates and Set-Aside and Collection Mechanisms 2021, Report of the Commission of the Canada Energy Regulator (Report)*. This table will be updated as required over time.

A company seeking to justify proposed Contingency costs in their Abandonment Cost Estimate (ACE) should refer to **Report Section 5.4.10** which includes:

- filing expectations; and
- a description of information to be included in the Table.

Abandonment and decommissioning project cost estimates and actuals

Project name <i>(specify the timing – e.g., commencement and completion dates)</i>	Cost estimates (\$Millions) <i>(specify the various cost estimates throughout the project)</i>	Contingency in cost forecast <i>(provide the contingency embedded within each cost estimate [in % and \$Millions], and, as applicable, specify the AACEI class and associated ranges)</i>	Actual total project cost (\$Millions)	Comments <i>(provide important context on the project, such as scope information, causes of cost variances, etc.)</i>